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Sitewde Treatabhty Plan (TSP) 

J.M Kersh, Associate General Manager 
Enwonmental Restoranon and Waste Management 
EG&G Rocky Flats, Inc 

) 

The Sitewide Treatabihty Plan (TSP) is due for submttal to EPA and CDH on June 3, 
1991 EPA and CDH have a month to rewew and approve the TSP Once the TSP is 
approved by EPA and CDH, the Interagency Agreement (IAG) stlpulates that the TSP be 
implemented w h  30 days. 

Your staff have domed us that because the Categoncal Exclusion (CX) that covers h s  
type of a m v q  IS only proposed at ths time, a mm-Enmnmental Assessment (mEA) 
and Fmdmg of No Significant ImpacVFmdmg of Sipficant Impact (FONSUFOSI) will 
need to be prepared 

Because the IAG requrement for 30 days to mplement the TSP after EPA and CDH 
approval, the mEA and FONSI/FOSI need to be prepared and coordinated wth 
Headquarters (€30 accordmg to the attached schedule. 

The attached schedule sbpulates that the workmg draft mEA and FONSUFOSI need to 
prepared by May 29,1991 A rneehng at HQ wth staff mvolved wth review and 
approval of the mEA and FONSJ/FOSI would need to occur the week of June 3 through 
7,1991 Please designate staff contacts from your NEPA and ER groups for h s  achwty 

HQ staff would have untd June 17,1991 to comment on the workmg draft mEA and 
FONSVFOSI We would then have unul June 25,1991 to finalize the mEA and FONSI 
and retransmt to HQ 
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Should you have any questions, please contact Scott Grace of my staff at extension 7199 

fl- - 6.  + David P. Simonson 
Assistant Manager 

for Enwonmental Management 

cc 
T Powell,DOE/RFO 
A Rampertaap, EM453 
E Evered,EG&G/RF 
T Greengard, EG&G/RF 
L Fnck,E!G&G/RF 
G Anderson, EG&G/RF 
0 Erlich, EG&G/RF 



NEPA REVIEW TIMEFRAMES FORRFO SITEWIDE TREATABlLITy STUDY 

ACtlVity Duranon Start stop 

1 Subrmt TSP to EPNCDH 
2 EPAKDH Renew & Approval 
3 30 Days to h a a t e  TSP 21 
4 HQ Rewew/Approval Mm-EA (mEA)/FONSI 
5 EG&G/RF Submt Worlang Draft mEA/FONSI 
6. RFO Meet wth HQ 4 
7 HQ Staff Renew & Comments on mEA/FONSI 10 
8 RFOFmaheEAFONSI 5 
9 F m h  Mrru-MONS1 to HQ 

10 EM45 Forward to EM-1 
11 EM-1 Review & Approval 

l D R :  GC Concurrence On 9 

21 

10 
17Jul91 

’‘ 13 HQ IsSue Approval 

03Jun9 1 
04Jun9 1 02Jul91 
03Ju19 1 OlAug91 

29May91 
03 Jun9 1 07Jun91 
03Jun9 1 17Jun91 
18Jun91 25Jun91 

26Jun91 
02Jul91 
03Ju191 

1OJu191 3 1 Ju19 1 
3 1 Ju19 1 

- ’ 1 h! ‘-? Interagency Agreement. “The Treatabhty Study shall be imuated wthm 30 days of 
;( c ,$et  IC . approval” 

Approval is scheduled for July 2,1991 /.a * I  t 


